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. 

S.B. 2245 
RELATING TO TRANSPORTATION 

 
Description: Authorizes the issuance of general obligation bonds for design, plans, 

material, construction, and equipment for an extension of the Lahaina bypass road from 
north Keawe street to beyond Pu‘ukoli‘i road. 

 
Senate Committee on Transportation and Energy: 

 

The Department of Transportation (DOT) supports the intent of this bill as long as it 
does not replace our priorities requested in the Executive Budget, and offers the 
following comments and concerns. 
 
Phase 1B-2 is currently under construction.  When completed, it will connect the 
Olowalu area to Keawe Street (interim northern terminus) and will reduce congestion in 
Lahaina town by allowing residents and visitors the option of bypassing Lahaina as they 
travel north to Kaanapali and beyond.  At Keawe Street, the DOT is working closely with 
Maui County on modifications that will improve traffic flow.  After the adjustments are 
complete, the DOT will continue to monitor traffic and consider community feedback to 
determine if further adjustments would be beneficial. 
 
There are two future phases remaining (Phase 1C and 1D) which would complete the 
extent of the proposed Lahaina Bypass Road.  Phase 2 widens the bypass from 2 to 4 
lanes throughout Phases 1A to 1D.  The intent of Phase 1C is to extend the bypass 
from the Keawe Street Extension (northern end of the completed Phase 1A) to a 
proposed Kaanapali Connector Road.  The Kaanapali Connector Road would connect 
the northern end of Phase 1C to the existing Honoapiilani Highway between Hanakaoo 
Park and the Lahaina Civic Center.   
 
Phase 1D, in the last phase, connects the northern end of Phase 1C to the existing 
Honoapiilani Highway in Honokowai.  The Department has not begun Environmental 
permit reassessments, special studies, nor design for phases 1D and 2. 
 
These three phases are considered necessary in the DOT’s Long-Range Plan to meet 
the future regional transportation needs for West Maui.  These Capacity projects 



 

 

cannot, however, be pursued at this time due to the limited available funding which has 
resulted in prioritizing Safety and System Preservation over Capacity.  Should sufficient 
funds outside the Highway Trust Fund and above the current Federal Authority become 
available, the DOT is committed to constructing these final 2 phases to complete the 
Lahaina Bypass road. 
  
Thank you for the opportunity to provide testimony. 
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January 31, 2018 

TO: The Honorable Lorraine R. Inouye ,Chair 
 Senate Committee on Transportation and Energy  

FROM: Mike White 
 Council Chair 

SUBJECT: HEARING OF FEBRUARY 1, 2018; TESTIMONY IN SUPPORT OF SB 
2245, RELATING TO TRANSPORTATION 

 
Thank you for the opportunity to testify in support of this important measure.  The 
purpose of this bill is to authorize the issuance of general obligation bonds for design, 
plans, material, construction, and equipment for an extension of the Lahaina bypass 
road from north Keawe street to beyond Pu‘ukoli‘i road. 

The Maui County Council has not had the opportunity to take a formal position on this 
measure.  Therefore, I am providing this testimony in my capacity as an individual 
member of the Maui County Council. 

I support this measure for the following reasons: 

1.  The intent of the Lahaina bypass is to alleviate traffic congestion and safety 
concerns associated with having only one viable access road to West Maui.  
Funding this phase will actualize this vital infrastructure project, which 
taxpayers have been awaiting for over a decade.  

2.  The robust tourism industry in West Maui is a significant economic 
contributor to general excise tax and transient accommodations tax 
revenues.  The State should be able to use some of the nearly $125 million 
in excess TAT generated by Maui County and not remitted back to the 
County to complete this project.  The Lahaina bypass will not only support 
the continued economic vitality, but also to alleviate the traffic experienced 
by residents and visitors.  

3.  Beginning the next phase of the bypass will ensure any increased traffic 
congestion at the Keawe Street intersection with Honoapiilani Highway, 
which recently began construction, is only temporary, in anticipation of 
the permanent bypass extension.   

For the foregoing reasons, I strongly support this measure. 
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